COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 29/ 2002

ESTI MATE SUMVARY 09: 37: 04
CONTI D: C13545 ESTI MATE NO. 0006 PROG SPEC YR: 1999
PCN: 13545-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 67.5 DAYS TIME ALLOW 90 WORK DAYS
REG ONW DE S| GNALS PERCENT TIME:  75.00 ORI G TI ME ALLOW 90 WORK DAYS
PROQJECT NO C R300- 085
REG ONW DE S| GNALS
NAVE OF ROAD:
PRQIECT COUNTI ES: VARl OUS, REG ON 3
CONTRACTOR:
MYR GROUP, | NC. dba Sturgeon Electric PAY PERI OD ENDI NG 04/ 15/ 2002 DATE TI ME STARTED 09/04/2001
12150 E. 112TH AVE. DATE LET 07/ 12/ 2001 DATE WORK BEGAN 09/ 04/ 2001
DATE AWARDED 07/ 20/ 2001 DATE TI ME SToPPED 05/21/2002
DATE CONTRACT EXECUTED  08/13/2001 DATE ACCEPTED 05/ 21/ 2002
HENDERSON CO 80640 303- 286- 8000 DATE NOTI CE TO PROCEED 09/ 04/ 2001
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJIECT AMI: $ 775, 333. 43 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQIECT AM: $ 710, 797. 72 NON- PARTI Cl PATI NG 551, 617. 99 200, 972. 45
PERCENT COVPLETE: 71.15% TOTAL EARNI NGS 551, 617. 99 200, 972. 45
FUNDS AVAI LABLE: $ 223,715. 44 STOCKPI LED MATERI ALS 23, 700. 00 - 16, 860. 00
GROSS EARNI NGS 575, 317. 99 184, 112. 45
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -3,737.48 -2,218.65
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 571, 580. 51 181, 893. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 571, 580. 51 181, 893. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 181, 893. 80

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13545 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13545- Bl D ESTI MATE RUN 04/ 29/ 2002
PRQJECT: C R300- 085 ESTI MATE NO 0006 09: 37: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00700 REMOVAL OF LI GHT STANDARD 5. 000 0. 000
EACH 3. 000 726.18
242. 06000 3. 000 726.18
0010 202-00810 REMOVAL COF GROUND SI GN 8. 000 2.000
EACH 0. 000 0. 00
58. 64000 2.000 117. 28
0015 202-00828 *REMOVAL OF TRAFFI C SI GNAL EQUI PMENT 1. 000 0. 000
LS 0.500 2,000. 87
4, 001. 74000 0.500 2,000. 87
0020 203-01597 *POTHOLI NG 38. 000 38. 000
HOUR 0. 000 0. 00
150. 19000 38. 000 5,707.22
0025 210-00815 RESET SI GN PANEL 3. 000 0. 000
EACH 1. 000 180. 95
180. 95000 1. 000 180. 95
0030 210-00845 RESET TRAFFI C SI GNAL CONTRCLLER 1.000 0. 000
EACH 1. 000 200. 51
200. 51000 1.000 200.51
0035 503-00036 *DRI LLED CAI SSON (36 | NCH) 30. 000 30. 000
LF 0. 000 0. 00
375. 00000 30. 000 11, 250. 00
0040 503-00042 *DRI LLED CAI SSON (42 | NCH) 51. 000 51. 000
LF 0. 000 0. 00
450. 00000 51. 000 22, 950. 00
0045 503-00048 *DRI LLED CAI SSON (48 | NCH) 42.000 21. 000
LF 0. 000 0. 00
570. 00000 21. 000 11, 970. 00
0050 503-00054 *DRI LLED CAI SSON (54 | NCH) 21. 000 0. 000
LF 0. 000 0. 00
900. 00000 0. 000 0. 00
0055 607-11525 FENCE ( PLASTI Q) 200. 000 200. 000
LF 0. 000 0. 00

6. 59000 200. 000 1,318. 00



CONTI D: C13545 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13545- Bl D ESTI MATE RUN 04/ 29/ 2002
PRQJECT: C R300- 085 ESTI MATE NO 0006 09: 37: 04

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 613-00300 3 | NCH ELECTRI CAL CONDUI T 371.000 279. 000
LF 92. 000 2,474. 80
26. 90000 371. 000 9, 979. 90
0065 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 691. 000 146. 000
LF 512. 000 27, 202. 56
53. 13000 658. 000 34, 959. 54
0070 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 1, 444. 000 1, 694. 000
LF - 250. 000 -9,120.00
36. 48000 1, 444. 000 52, 677.12
0075 613-16000 LUM NAI RE ( SPECI AL) 0. 000 0. 000
EACH 3.000 1, 169. 61
389. 87000 3. 000 1, 169. 61
0080 614-00011  SIGN PANEL (CLASS 1) 111. 000 0. 000
SF 54. 000 2,390. 04
44. 26000 54. 000 2,390. 04
0085 614-01502  STEEL SIGN POST (2 | NCH ROUND) DELETED BY FORM 105 0. 000 0. 000
DATED 6- 14- 02
LF 0. 000 0.00
28. 39000 0. 000 0. 00
0090 614-70117  PEDESTRI AN S| GNAL FACE (16) 32.000 8. 000
EACH 8. 000 7, 049. 68
881. 21000 16. 000 14, 099. 36
0090 MATERI AL ALLOWANCE PEDESTRI AN S| GNAL FACE LED W 24. 000
COUNTDOWN
EACH -8.000 -3,720.00
465. 00000 16. 000 7, 440. 00
0095 614-70336 TRAFFIC SI GNAL FACE (12-12-12) 55. 000 12. 000
EACH 19. 000 19, 988. 95
1, 052. 05000 31. 000 32, 613.55
0095 MATERI AL ALLOWANCE TRAFFI C S| GNAL FACE 12-12-12 43. 000
EACH -19. 000 -11, 780. 00
620. 00000 24. 000 14, 880. 00
0100 614-72855 TRAFFIC S| GNAL CONTROLLER CABI NET 1. 000 1. 000
EACH 0. 000 0.00
8, 026. 54000 1. 000 8, 026. 54



CONTI D C13545 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13545- Bl D ESTI MATE RUN 04/ 29/ 2002
PRQJECT: C R300- 085 ESTI MATE NO 0006 09: 37: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 614-72860 PEDESTRI AN PUSH BUTTON 32. 000 8. 000
EACH 8. 000 1, 569. 60
196. 20000 16. 000 3,139.20
0105 MATERI AL ALLOWANCE PED PUSH BUTTON 20. 000
EACH -8.000 -320.00
40. 00000 12. 000 480. 00
0105 MATERI AL ALLOWANCE PED PUSH BUTTON 4.000
EACH -4.000 -140. 00
35. 00000 0. 000 0.00
0110 614-79887 | NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) (I NSTALL ONLY) 10. 000 2.000
EACH 4.000 3, 890. 88
972. 72000 6. 000 5, 836. 32
0115 614-81020 *TRAFFI C SI GNAL- LI GHT POLE STEEL (2 MAST ARM 5. 000 0. 000
EACH 3. 000 74,103. 03
24,701. 01000 3. 000 74,103. 03
0120 614-82020 TRAFFI C SI GNAL POLE STEEL (2 NMAST ARM 3. 000 0. 000
EACH 1. 000 17, 880. 12
17, 880. 12000 1. 000 17, 880. 12
0125 614-84000 TRAFFI C SI GNAL PEDESTAL POLE STEEL 6. 000 0. 000
EACH 2.000 5, 026. 58
2,513. 29000 2.000 5, 026. 58
0125 MATERI AL ALLOWANCE STEEL PED POLE W BASE 4.000
EACH -2.000 -900. 00
450. 00000 2.000 900. 00
0130 614-85312 *TRAFFI C SI GNAL SPAN W RE POLE (12 I NCH) 2.000 2.000
EACH 0. 000 0. 00
9, 593. 70000 2.000 19, 187. 40
0135 614-85362 *TRAFFI C SI GNAL- LI GHT SPAN W RE POLE (12 | NCH) 2.000 2.000
EACH 0. 000 0.00
10, 441. 51000 2.000 20, 883. 02
0140 614-86245 CONTROLLER ( TYPE 170E) 4.000 2.000
EACH 1. 000 9, 258. 14

9, 258. 14000 3. 000 27,774. 42



CONTI D: C13545 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13545-BI D ESTI MATE RUN
PRQJECT: C R300- 085 ESTI MATE NO 0006
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0140 MATERI AL ALLOMNCE CONTROLLER 170E W 332 CABI NET 0. 000
EACH 0. 000 0.00
6, 400. 00000 0. 000 0. 00
0145 625-00000 *CONSTRUCTI ON SURVEYI NG DELETED BY FORM 105 DATED 0. 000 0. 000
6- 14-02
LS 0. 000 0. 00
610. 05000 0. 000 0. 00
0150 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 25, 600. 00
64, 000. 00000 1. 000 64, 000. 00
0155 630-00000 *FLAGG NG 801. 000 581. 000
HOUR 115. 500 3, 254.79
28. 18000 696. 500 19, 627. 37
0160 630-00007  *TRAFFI C CONTROL | NSPECTI ON 27.000 21. 000
DAY 2. 000 332.52
166. 26000 23. 000 3,823.98
0165 630-00012  *TRAFFI C CONTROL MANAGEMENT 87. 000 49. 000
DAY 14. 000 5,792. 64
413. 76000 63. 000 26, 066. 88
0170 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 8. 000 3. 000
EACH 0. 000 0.00
165. 00000 3.000 495. 00
0175 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 58. 000 23. 500
EACH 0. 000 0. 00
165. 00000 23. 500 3,877.50
0180 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 000
TYPE
) EACH 0. 000 0.00
2, 750. 00000 1. 000 2, 750. 00
0185 630-80360 *DRUM CHANNELI ZI NG DEVI CE 14. 000 7.000
EACH 0. 000 0. 00
82. 50000 7.000 577. 50
0190 630-80380  *TRAFFI C CONE 220. 000 75. 000
EACH 0. 000 0.00
22. 00000 75. 000 1, 650. 00



CONTI D C13545 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13545- Bl D ESTI MATE RUN 04/ 29/ 2002
PRQJECT: C R300- 085 ESTI MATE NO 0006 09: 37: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0195 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0205 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70035 F/ A UTI LI TI ES 1, 633. 760 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0215 700-70082 *F/ A FURNI SH & | NSTALL ELECTRI CAL SERVI CE 4, 249.810 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 614-72886 | NTERSECTI ON DETECT SYS ( CAMERA) FURNI SH VEH CLE 10. 000 10. 000
DETECTI ON ( CAMERA) MCR LI1
EACH 0. 000 0. 00
4, 258. 30000 10. 000 42,583. 00
0225 900-00014 ADDED | TEM (LUMP SUM/ MCR LI 2 MODI FY 3" CONDUI TS, 1.000 0. 000
4TH AND MAIN, DELTA
LS 0. 000 0. 00
1, 280. 00000 0. 000 0. 00
0230 613-70400 LUMN HPS (400 W MCR LI 3 - CORRECT ESTI MATE | TEM 5. 000 0. 000
DESCREPANCY | TEM 613- 16000
EACH 0. 000 0. 00
389. 87000 0. 000 0.00

CAT 0200 CURRENT AMT $ 775,333.43 % 184,112.45% 575,317.99

PROJECT TOTAL CURRENT AMI $ 775,333.43 % 184,112.45% 575,317.99



